



National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 04 March 2021

Weekly Summary

This weekly report by NBN Co of network rollout progress reflects the Government's requirements for greater transparency as set out in the Statement of Expectations to NBN Co. This shows rollout progress as of last Thursday 04 March 2021.

A total of 4,062 additional lots/premises were ready to connect during the week. This included an increase of 933 in Brownfield areas, an increase of 2,491 in New Development areas and an increase of 638 premises in fixed wireless and satellite areas.

During the week an additional 9,923 premises had services activated on the network, including 9,122 more on fixed line services and 801 more using satellite and fixed wireless technologies.

Please note "Ready to Connect" includes premises which are temporarily categorised as HFC supply constrained, where our work on the network is complete but in the short term an order cannot be placed due to a global supply shortage impacting nbn™ HFC connections [\(see here for more information\)](#)

	Brownfields		New Developments (Greenfields)		Satellite		Wireless		Totals			
Week ending	Ready to Connect (A)	Premises Activated (B)	Ready to Connect (C)	Premises Activated (D)	Ready to Connect (E)	Premises Activated (F)	Ready to Connect (G)	Premises Activated (H)	Premises in RFS Areas (I)	Not Yet Ready to Connect (J)=(I-K)	Ready to Connect (K)=(A+C+E+G)	Premises Activated (L)=(B+D+F+H)
ACT	196,264	113,098	29,165	19,561	351	93		3	226,392	612	225,780	132,755
NSW	3,115,702	2,189,695	285,510	199,402	130,031	38,023	163,834	95,860	3,699,812	4,735	3,695,077	2,522,980
NT	68,965	47,899	8,256	5,574	12,203	3,716	5,118	2,894	94,546	4	94,542	60,083
QLD	1,939,682	1,362,526	197,081	125,596	95,885	24,199	139,863	75,385	2,374,557	2,046	2,372,511	1,587,706
SA	742,305	516,047	37,778	23,403	33,749	6,604	62,926	30,651	877,360	602	876,758	576,705
TAS	213,775	161,115	11,483	5,904	17,647	5,025	40,251	23,720	283,168	12	283,156	195,764
VIC	2,540,429	1,781,487	309,504	205,207	75,438	17,494	160,905	96,564	3,090,922	4,646	3,086,276	2,100,752
WA	1,056,513	772,741	103,578	69,297	59,172	14,612	40,344	20,655	1,259,801	194	1,259,607	877,305
04-Mar-21	9,873,635	6,944,608	982,355	653,944	424,476	109,766	613,241	345,732	11,906,558	12,851	11,893,707	8,054,050
25-Feb-21	9,872,702	6,937,400	979,864	652,030	424,325	109,602	612,754	345,095	11,902,814	13,169	11,889,645	8,044,127
18-Feb-21	9,871,583	6,926,399	977,844	649,738	424,057	109,398	612,402	344,417	11,899,449	13,563	11,885,886	8,029,952
11-Feb-21	9,871,565	6,914,487	975,320	647,082	423,788	109,046	612,170	343,547	11,896,686	13,843	11,882,843	8,014,162
04-Feb-21	9,870,876	6,903,003	972,840	644,968	423,392	108,848	611,872	342,848	11,892,888	13,908	11,878,980	7,999,667
28-Jan-21	9,870,216	6,893,285	969,926	642,855	438,480	108,796	625,059	341,965	11,917,538	13,857	11,903,681	7,986,901
21-Jan-21	9,867,623	6,882,447	967,231	640,962	438,287	108,675	624,754	341,506	11,912,218	14,323	11,897,895	7,973,590
14-Jan-21	9,866,924	6,869,368	965,024	638,511	437,990	108,419	624,754	340,665	11,908,759	14,067	11,894,692	7,956,963
07-Jan-21	9,867,375	6,857,950	963,512	636,352	437,807	108,178	624,548	339,825	11,907,061	13,819	11,893,242	7,942,305
31-Dec-20	9,867,342	6,848,280	963,473	634,553	437,628	108,208	624,289	339,314	11,906,799	14,067	11,892,732	7,930,355
24-Dec-20	9,863,609	6,844,144	963,383	633,442	437,561	108,257	624,159	339,319	11,905,791	17,079	11,888,712	7,925,162

National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 04 March 2021



	Brownfields		New Developments (Greenfields)		Satellite		Wireless		Totals			
Week ending	Ready to Connect (A)	Premises Activated (B)	Ready to Connect (C)	Premises Activated (D)	Ready to Connect (E)	Premises Activated (F)	Ready to Connect (G)	Premises Activated (H)	Premises in RFS Areas (I)	Not Yet Ready to Connect (J)=(I-K)	Ready to Connect (K)=(A+C+E+G)	Premises Activated (L)=(B+D+F+H)
17-Dec-20	9,856,575	6,828,541	961,322	630,854	437,370	108,154	622,271	338,864	11,895,186	17,648	11,877,538	7,906,413
10-Dec-20	9,851,955	6,810,575	958,436	627,913	437,134	107,950	622,420	338,184	11,888,451	18,506	11,869,945	7,884,622
03-Dec-20	9,849,315	6,791,601	956,127	625,122	436,977	107,655	622,053	337,365	11,883,015	18,543	11,864,472	7,861,743
26-Nov-20	9,847,974	6,776,271	953,210	623,106	436,760	107,484	620,867	336,748	11,877,962	19,151	11,858,811	7,843,609
19-Nov-20	9,846,231	6,757,774	950,754	620,649	436,487	107,256	620,610	335,887	11,873,933	19,851	11,854,082	7,821,566
12-Nov-20	9,844,395	6,738,785	948,717	618,099	436,390	106,993	620,480	335,055	11,870,148	20,166	11,849,982	7,798,932
05-Nov-20	9,842,637	6,717,902	946,077	615,593	435,994	106,851	620,311	334,182	11,865,605	20,586	11,845,019	7,774,528
29-Oct-20	9,839,093	6,700,762	944,123	613,777	435,771	106,697	619,207	333,526	11,860,104	21,910	11,838,194	7,754,762
22-Oct-20	9,837,747	6,686,003	942,524	611,535	435,473	106,547	618,926	332,839	11,857,672	23,002	11,834,670	7,736,924
15-Oct-20	9,835,053	6,663,482	939,850	608,887	435,228	106,254	618,772	331,856	11,851,997	23,094	11,828,903	7,710,479
08-Oct-20	9,831,922	6,639,962	936,662	606,722	434,957	105,987	618,447	331,046	11,846,203	24,215	11,821,988	7,683,717
01-Oct-20	9,832,330	6,618,476	934,218	604,516	434,860	105,750	618,289	330,438	11,844,586	24,889	11,819,697	7,659,180
24-Sep-20	9,829,453	6,595,147	930,944	602,433	434,652	105,582	617,621	329,871	11,839,502	26,832	11,812,670	7,633,033
17-Sep-20	9,828,628	6,570,564	927,483	600,278	434,406	105,246	617,396	329,119	11,834,560	26,647	11,807,913	7,605,207
10-Sep-20	9,826,799	6,544,462	923,534	597,725	434,195	104,936	616,884	328,027	11,828,709	27,297	11,801,412	7,575,150
03-Sep-20	9,824,067	6,519,328	920,618	595,301	433,987	104,628	616,596	327,088	11,824,028	28,760	11,795,268	7,546,345
27-Aug-20	9,823,065	6,494,912	917,027	592,959	433,782	104,379	616,071	326,176	11,818,974	29,029	11,789,945	7,518,426
20-Aug-20	9,822,265	6,470,256	914,036	590,611	433,576	104,039	615,754	325,185	11,815,154	29,523	11,785,631	7,490,091
13-Aug-20	9,820,037	6,445,229	910,112	588,066	433,334	103,678	615,420	324,286	11,808,897	29,994	11,778,903	7,461,259
06-Aug-20	9,816,320	6,420,192	905,884	585,524	433,131	103,291	615,860	323,442	11,803,880	32,685	11,771,195	7,432,449

National Broadband Network – Rollout Information

The data contained in this document reflects NBN Co's position for the week ending 04 March 2021



	Brownfields		New Developments (Greenfields)		Satellite		Wireless		Totals			
Reporting Date	Ready to Connect (A)	Premises Activated (B)	Ready to Connect (C)	Premises Activated (D)	Ready to Connect (E)	Premises Activated (F)	Ready to Connect (G)	Premises Activated (H)	Premises in RFS Areas (I)	Not Yet Ready to Connect (J)=(I-K)	Ready to Connect (K)=(A+C+E+G)	Premises Activated (L)=(B+D+F+H)
As at 30 June 2011		620				166			10,575		10,575	786
As at 30 June 2012		3,364	4,163	503		9,578	8,885	91	41,908		41,908	13,536
As at 30 June 2013	107,791	20,441	44,028	13,145		34,640	27,256	1,874	234,799	55,724	179,075	70,100
As at 30 June 2014	281,294	105,211	111,116	45,916		42,948	112,208	16,553	604,470	99,852	504,618	210,628
As at 30 June 2015	648,089	298,621	188,591	101,233		38,288	268,397	47,473	1,165,391	60,314	1,105,077	485,615
As at 30 June 2016	1,727,365	774,526	277,839	167,830	409,959	38,764	420,524	117,514	2,893,474	57,787	2,835,687	1,098,634
As at 30 June 2017	4,113,411	1,935,955	396,147	247,569	418,135	74,928	517,543	184,681	5,713,350	268,114	5,445,236	2,443,133
As at 30 June 2018	5,443,738	3,356,533	553,466	348,926	430,449	90,327	609,913	240,084	8,124,436	1,086,870	7,037,566	4,035,870
As at 30 June 2019	8,144,120	4,700,610	707,691	451,314	443,154	95,480	659,300	284,683	10,544,899	590,634	9,954,265	5,532,087
As at 30 June 2020	9,806,606	6,275,378	884,875	571,655	431,680	101,258	610,415	319,105	11,767,780	34,179	11,733,576	7,267,396
End of Q1 2018	4,967,906	3,084,179	509,287	326,295	427,871	87,520	586,978	226,925	7,507,979	1,015,937	6,492,042	3,724,919
End of Q2 2018	5,443,738	3,356,533	553,466	348,926	430,449	90,327	609,913	240,084	8,124,436	1,086,870	7,037,566	4,035,870
End of Q3 2018	5,704,995	3,651,107	589,744	376,588	433,917	92,595	618,253	254,400	8,647,430	1,300,077	7,346,909	4,374,690
End of Q4 2018	6,402,795	3,906,962	627,757	401,460	436,580	94,014	632,733	264,530	9,540,584	1,440,491	8,099,865	4,666,966
End of Q1 2019	7,087,529	4,262,972	663,289	428,109	440,257	94,911	643,574	276,068	10,023,604	1,188,681	8,834,649	5,062,060
End of Q2 2019	8,144,120	4,700,610	707,691	451,314	443,154	95,480	659,300	284,683	10,544,899	590,438	9,954,265	5,532,087
End of Q3 2019	8,425,725	5,161,015	750,694	479,502	445,924	96,232	666,840	293,136	10,686,597	397,143	10,289,183	6,029,885
End of Q4 2019	8,700,479	5,535,664	801,992	508,134	408,954	96,517	579,210	299,318	10,775,173	284,182	10,490,635	6,439,633
End of Q1 2020	9,317,402	5,940,490	842,808	540,184	411,137	97,499	589,429	306,963	11,266,657	105,483	11,160,776	6,885,136
End of Q2 2020	9,806,606	6,275,378	884,875	571,655	431,680	101,258	610,415	319,105	11,767,780	34,179	11,733,576	7,267,396
End of Q3 2020	9,830,582	6,614,967	933,604	604,318	434,823	105,761	618,264	330,311	11,843,672	26,269	11,817,273	7,655,357
End of Q4 2020	9,867,342	6,848,280	963,473	634,553	437,628	108,208	624,289	339,314	11,906,799	13,721	11,892,732	7,930,355

RFS area: A Rollout Region is ready for service when the majority of premises are passed by the nbn™ access network and RSPs are able to begin selling services over the nbn™ access network in that Rollout Region.

Ready to connect: A premises is ready to connect when an nbn™ service order can be placed, and the service can be connected within an area that has been declared ready for service, and in the case of premises which are temporarily categorised as HFC supply constrained, where our work on the network is complete but in the short term an order cannot be placed due to a global supply shortage impacting nbn™ HFC connections.

Not yet ready to connect: When a premises within an area declared RFS cannot currently order a service until further work is completed. For example, this could be because there is additional cabling required for an apartment block. This includes SC0 (FTTP), SC10 (FTTN/B), SC20 (HFC) and SC30 (FTTC). Note it does not include premises which are temporarily categorised as HFC supply constrained where our work on the network is complete but in the short term an order cannot be placed due to a global supply shortage impacting nbn™ HFC connections

Premises activated: Refers to premises which have an active service installed.

Variations in number from week to week reflect the modular construction program. The construction program is completed in blocks, so variations may occur. Following completion of the construction process passing premises in the streets, further validation of address data is undertaken of the 'as built' network against estimates obtained from national address data. There may be some fluctuation in numbers from week to week as a result.